

Primary Care Portal 'Plan on a Page'



Why is the project needed?

- The DHCW Primary Care Portal is the central repository for key primary care activity data across Wales.
- The use and utility of the portal across Wales is variable and is not used to its maximum potential by key stakeholders.
- This project will examine the data fields currently recorded and how the data can be presented in a meaningful way.

What is the scope of the project?

- The scope of this project will include looking at current data categories collected in relation to: GMS; Community Pharmacy; Community Optometry; Community Dentistry and asking what other data of significance could be collected.
- It will not be in the scope of this project to suggest or recommend how the data is to be used for analysis but it will be in the scope to ensure extraction for analysis is made possible.

Who will be delivering the project?

- DPCC Lead: Brian Owens
 - Co-Lead: Rachael Powell
 - Named Project Manager: Samantha Jeffries
- Last reviewed: January 2022

Key deliverables

Initial, staged deliverables include:

- Map the existing data collected in the PC Portal for: GMS; Community Pharmacy; Community Optometry; Community Dentistry.
- Scope additional data streams for these areas that could be incorporated into the Portal.
- Map out the existing extraction and analysis capabilities and explore other representations of the data (graphs, infographics).
- Explore ways to increase usage of the data in the portal within HBs for planning and quality activities.

Outcome/Success criteria:

- Comprehensive map of PC Portal content in relation to data for GMS; Community Pharmacy; Community Optometry; Community Dentistry.
- Engagement from DHCW and other stakeholders to scope what data is required and desired.
- Improved data extraction formats.
- Demonstrable examples of data being utilised by stakeholders.

When will the project be delivered?

- T&F group established by end of August 21
- Scoping to be completed by Q2
- Work plan to be agreed by D&D Leads Q2
- Incremental delivery of new products to commence Oct 21 through to 2022.

