

ACCELERATED CLUSTER DEVELOPMENT (ACD): HOW IT WILL BE DELIVERED

ACD Resources are hosted on PCOne, on the Strategic Programme web pages and updated during 2022/23.



ACCELERATED CLUSTER DEVELOPMENT TRANSITION YEAR TIMELINE AND KEY DELIVERABLES

FEBRUARY 2022

- Pan Cluster Planning Group (PCPG) Terms of Reference.
- GMS Professional Guidance captured in Quality Assurance and Improvement Framework (QAIF).

APRIL 2022

- ACD Toolkit and Planning Support Portal launched.
- Pan Cluster Planning Group boundary map agreed.

FROM APRIL 2022

- Professional Collaboratives forming.
- Pan Cluster Planning Group forming.
- PCPG Cluster Lead Representative confirmed.



SEPTEMBER 2022

- Solutions to Information Governance issues published.
- Cluster / PCPG begin reviewing needs, confirming priorities and drafting plans.



JULY 2022

- Cluster / Pan Cluster Planning Group Guidance for 2023/24 published.



BUILDING RELATIONSHIPS, SHARING IDEAS, PLANNING

DECEMBER 2022

- PGP Plan drafted for inclusion in Health Board IMTPs.



MARCH 2023

- Final ACD Toolkit 23/24 published.
- Pan Cluster Planning Group/ Cluster Plan published.



Everyone working together to ensure services are stronger and better coordinated, to improve the wellbeing of people in Wales.

31 MARCH 2023

Transition year ends - 'business as usual'.

TIMELINE KEY:

- SPPC resources to support ACD
- Actions for HB/RPBs/PCPG